

# IMTS Action Items

## *August 22 Conference Call*

### **Completed Action items**

1. We will use the Digital Twin logo (#2) with neutral colors for the perimeter.
2. DMG and Hyundai will demonstrate at IMTS
3. DMG and Makino will demonstrate at JIMTOF
4. Sid to obtain large eps for MTConnect logo, Rich to obtain same for OMAC, Martin to obtain same for STEP, Larry to obtain same for QIF.
5. Combine stages 1 and 2 to make a roughing demonstration
6. Combine stages 3 and 4 to make a finishing demonstration
7. DMG to complete the Digital Twin logo (#2).
8. We decided on the following times for the (Mon-Fri) demonstrations  
10AM Hyundai Roughing      2PM DMG Roughing  
11AM DMG Finishing      3PM Hyundai Finishing  
Noon CMM measurement      4PM CMM measurement

### **Open Action items**

9. Renishaw to install probing cycles on the Hyundai XF6300 for IMTS
10. Extend AP238.org or OMAC.org or 23247.org to include information on a new “vendor neutral” Digital Twin Factory.
11. There is significant concern about the availability of spares for Tool 3 which has a 20mm diameter and a 2.5mm radius.
12. Create probing program for the stage 2 to 3 transition
13. DMG and STEP to start on-site testing on September 6<sup>th</sup>
14. Hyundai and STEP to determine time to start on site September 5<sup>th</sup>(?).

### **New Action items**

15. Boeing to send CATIA model of stage 2 to Mitutoyo so tolerances can be defined for the Stage 2 to Stage 3 transition.