
    

IMTS Action Items 

August 16 Conference Call 
 

Completed Action items 

1. We will use the Digital Twin logo (#2) with neutral colors for the 

perimeter. 

2. DMG and Hyundai will demonstrate at IMTS 

3. DMG and Makino will demonstrate at JIMTOF 

4. Sid to obtain large eps for MTConnect logo, Rich to obtain same for 

OMAC, Martin to obtain same for STEP, Larry to obtain same for QIF.  

5. Combine stages 1 and 2 to make a roughing demonstration 

6. Combine stages 3 and 4 to make a finishing demonstration 

7. DMG to complete the Digital Twin logo (#2). 

8. We decided on the following times for the (Mon-Fri) demonstrations 

10AM Hyundai Roughing 2PM DMG Roughing 

11AM DMG Roughing  3PM Hyundai Finishing 

Noon CMM measurement 4PM CMM measurement 

 

Open Action items 

9. Guest exhibitor badges for Boeing and STEP Tools teams. 

10. Renishaw to install probing cycles on the Hyundai XF6300 for IMTS 

11. Extend AP238.org or OMAC.org or 23247.org to include information 

on a new “vendor neutral” Digital Twin Factory. 

12. There is concern about the availability of spares for Tool 3 which has a 

20mm diameter and a 2.5mm radius. 

13. Create probing program for the stage 2 to 3 transition  

14. DMG and STEP to start on-site testing on September 5th 

15. Hyundai and STEP to determine time to start on site testing. 

 

New Action items 

16. Boeing to send CATIA model of stage 2 to Mitutoyo so tolerances can 

be defined for the Stage 2 to Stage 3 transition. 

17. STEP to script the slides with key discussion points. 

18. DMG to deliver EPS for the logo to the team for use in publications. 


